
Blue Ball Dairy Barn Rendering

July
• Issue Bid Documents

August
• Record Plan Approval
• Bids due

2003 Construction Schedule

August/September
• Evaluate Bids
• Award Contract
• Notice to Proceed

September
• Start Construction

FINAL DESIGN – BLUE BALL DAIRY BARN


